
 
450 Montbrook Lane 
Knoxville, TN 37919 
865-691-5052 phone 

865-691-6485 fax 

Allentown, PA  Clinton, NJ  Knoxville, TN  Farmington Hills, MI  Riverside, CA 
St. Charles, IL  Sarasota, FL Jacksonville, FL  Houston, TX  Windsor, CT  Waltham, MA 

-Via email- 
 
December 17, 2021    
 
 
Zolymar Luna Díaz, RPM 
United States Environmental Protection Agency (EPA), Region 2 
Caribbean Environmental Protection Division  
City View Plaza II Suite 7000 
Road PR-165 KM 1.2  
Guaynabo, PR  00968 
 
 
Andrea Leshak, Esq. 
Attorney-Advisor 
United States Environmental Protection Agency, Region 2 
Office of Regional Counsel  
290 Broadway 
17th Floor 
New York, NY  10007  
 
 
 
Subject:   PROTECO Site, Peñuelas, Puerto Rico, EPA Docket No. CERCLA-02-2020-2010 

Submission of Work Plan to Clear Vegetation for the Surveying and Installation of a New 
Barbed Wire Fence along the Proposed Eastern Boundary of the Site 

 
 
 
Dear Ms. Luna: 
 
I write on behalf of the PROTECO Landfill Generators Parties’ Group (Group), pursuant to Paragraphs 
34 and 116 of the Administrative Settlement Agreement and Order on Consent for Remedial 
Investigation/Feasibility Study (“RI/FS AOC”) to request permission to clear and survey a pathway along 
the eastern boundary of the Site for the purpose of installing a new barbed wire fence.  
 
The purpose of the new fence is to secure the eastern boundary by connecting the southern fence to the 
northern fence with a new three (3) strand barbed wire fence. The barbed wire strands will be secured to 
new steel “T-posts” which will be driven into the ground. Once the new fence is installed, the Site would 
be enclosed on all sides with barbed wire in the hope of preventing livestock from entering the Site.    
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This work plan is being submitted in support of the Site Clearing Plan (SCP) that EPA approved on 
October 4, 2021.  However, in order to install a new fence along the eastern boundary, the work must be 
performed in an order that varies from the approved SCP and requires EPA approval before we can 
proceed.  We discussed this process during a December 8, 2021 telephone conversation.  The requested 
order of work required to install the new eastern boundary fence is as follows: 
 

1. The new fence pathway must be mechanically cleared before, or possibly in conjunction with, 
surveying the new eastern Site boundary fence route.  The surveyor will establish the new fence 
route through the placement of new stakes. The fence crew will install fenceposts along the 
surveyed route.  The approximate route of the proposed eastern Site boundary fence line is shown 
in Figure 1 attached to this plan. 
 

2. The new eastern Site boundary fence route would need to be mechanically cleared of vegetation 
before the installation of any storm water and/or erosion control best management practices 
(BMPs) can occur.  If the BMPs were installed prior to fencing the Site, the livestock would have 
the potential to destroy the BMPs.   
 

3. Install the new fence along the surveyed route. As mentioned above, the purpose of the new fence 
is to secure the eastern Site boundary by connecting the southern fence to the northern fence with 
a new barbed wire fence. We currently estimate that approximately 2,600 to 2,700 feet of new 
fence will be required to secure the eastern Site boundary.  
 

4. As the fence is being installed, Geosyntec will contact EPA if any livestock are observed so that 
EPA can contact the livestock owner to ask him to remove the livestock from the Site.  Once the 
new eastern Site boundary eastern fence is installed, the Group will contact EPA to inform you 
that the work is completed and to contact the livestock owner to remove his animals from the Site.  
The west access gate to the Site will remain open to allow the livestock owner to remove any 
remaining animals.  Once EPA has informed the Group that the livestock have been removed, the 
Site access gate will be closed. 
 

5. Once it has been confirmed that all livestock have been removed from the Site, the Group will 
authorize Geosyntec to install the BMPs in the manner and locations as described in the approved 
SCP. 
 

6. The Site vegetation clearing will continue in accordance with the approved SCP once the BMPs 
have been installed. 

 
 
Please note that the Group must coordinate with Ecosystems and Brosval on the location and routing of 
the new eastern Site boundary fence once we receive written confirmation that EPA has approved this 
work plan.  The Group will inform EPA, via email, when the fence location and routing coordination 
efforts with Ecosystem and Brosval have been completed.  At that time, the Group will provide EPA with 
an estimated schedule for performing the work described in this work plan. 
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Please contact me if you have questions or need additional information.  Thank you in advance for your 
consideration of this work plan.   
 
 
 
 
Best Regards, 
 

 
Daniel N. Gainer, PG 
Project Coordinator 
 
 
 
 
cc: Mike Miller, de maximis, inc. 
 Jaime Feliciano, Geosyntec, Project Technical Consultant 
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Total Approx. Fence 
Length: 8,954 Linear ft.

North Fence Line (30-44)
Approx. 1,192 Linear ft.

West Fence Line (1-30)
Approx. 2,306  Linear ft.

Proposed East Fence Line (44-76)
Approx. 2,625 Linear ft.

Existing South Fence Line (1-76)
Approx. 2,831 Linear ft.

 
Approximate Location of 

Proposed East Boundary Fence
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Approximate Proteco Boundary
and Proposed Area to be Cleared

49.39 ac.
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Notes:
Proteco Controlled Area Boundary digitized from USEPA/Weston- HRS Evaluation Report (2019) and
updated based on field observations.

Aerial Imagery Source: Esri, Maxar, GeoEye, Earthstar Geographics, CNES/Airbus DS, USDA, USGS,
AeroGRID, IGN, and the GIS User Community (11/28/2020)
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